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Section 1: Introduction 
This report is a product of the Independent Review Panel (IRP) evaluating long-term water 
importation solutions to the problems of the Salton Sea, located in southern California. The Panel 
was convened as part of Agreement # 4600014042 between the State of California Salton Sea 
Management Program (SSMP) and the University of California, Santa Cruz (Brent Haddad, Ph.D., 
PI).  

 Purpose of the Report 
This report is the first product of the Panel (Appendix 1). On two occasions (2017 and 2021), a 
public Request for Information (RFI) was issued asking for water-importation-based approaches 
to restore the Salton Sea. A total of 18 concepts were submitted. They are being reviewed by the 
Panel with the assistance of a research and analysis support team. The review process includes 
the following steps: 

● Screening the 18 responses for compliance with RFI requirements (this report). 

● A substantive Fatal Flaw Analysis of the remaining responses. 

● Detailed feasibility studies compiled in a Feasibility Analysis of the remaining responses. 

● A Summary Report with conclusions on the feasibility of the remaining responses. The 
conclusions may include a recommendation by the Panel of an alternative plan that draws 
from the responses and from other research and from analyses conducted by the Panel. 

This Screening Report is the first filter for the 18 responses. Responses that do not pass the 
screening process described below will not be considered further by the Panel. However, if the 
Panel decides to submit an alternative project recommendation, it is possible that elements from 
responses that did not make it past the screening process will be included and acknowledged in 
the recommendation. This process may also be true for concepts that, in their entirety, do not 
survive the Fatal Flaw analysis. 

 Review Process 
The Panel is proceeding in their review of the RFI responses in two steps: screening and 
feasibility. In the screening process, documented in this Report, the Panel screened responses 
for conformance to the RFI (see Section 3). Responses that satisfy the screening criteria will be 
evaluated for feasibility. The feasibility analysis will begin with a fatal flaw analysis. Those 
responses judged by the Panel to have no fatal flaws will be subjected to a detailed analysis of 
their technical and economic feasibility. Results of the feasibility analysis will be documented in 
a Feasibility Report. Finally, the Panel will provide a Summary Report describing the review 
process, outcomes of the screening and feasibility analyses, preferred alternatives, and possible 
next steps.
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Section 2: Background on the Salton Sea Region 
This section provides a brief summary of the history of the Salton Sea region and restoration and 
remediation efforts to date.  

 Salton Sea Background 
The Salton Sea is located in central southern California in the Imperial Valley. The Salton Sea is 
California’s largest lake with a surface area of over 200,000 acres (ac) and a volume of 
approximately 4.8 million (M) acre-feet (AF). As of January 2022, the Sea had a water surface 
elevation of -239 ft (USGS, 2022). The Salton Sea has no outflow other than nearly six vertical feet 
of net evaporation annually (Cohen, 2013). The Salton Sea was formed in 1905 when a water 
diversion point along the Colorado River was overcome by floodwaters allowing river water to 
flow into the Salton Basin. The resultant high waterflow continued for 18 months, flooding the 
Salton Basin until the Colorado River was successfully redirected back towards the Gulf of 
California. At present, agricultural runoff, stemming from use of Lower Colorado River water, 
continues to supply water to the Salton Sea. Prior to 1905, there is evidence of historic 
occurrences of lakes in the Salton Basin such as Lake Cahuilla, which existed in the late 
Pleistocene and Holocene (Ross, 2020).  
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Figure 1: Salton Sea area map. From “Restoration of the 
Salton Sea Summary Report” USDI 2007.  

By the 1930s, the Salton Sea had become an important migratory bird stopover along the Pacific 
Flyway. The Salton Sea Wildlife Refuge was established in 1930 to protect migratory and resident 
water birds. More than 400 avian species have been recorded in and around the Salton Sea to 
date (USFWS, no date). The Federally endangered Desert Pupfish has a large part of its remaining 
habitat within the Salton Basin, being predominately restricted to Salton Sea tributaries and using 
the Sea for dispersal between tributaries. 

In the 1940-50s, while the Sea had a fairly stable surface elevation and salinity level, the region 
became a tourist destination known for fishing, boating and other recreational activities. In 1955 
the Salton Sea State Park was designated, and by the mid-1960s it attracted more visitors than 
Yosemite National Park (Holdren, 2014). Around this time, communities began to develop around 
the Salton Sea, including Salton City (Archbold, 1971). However, rising salinity levels, water quality 
degradation, and fish die-offs discouraged visitors and slowed community development starting 
in the 1960s (Sheikh and Stern, 2021). 

In the 1980s-90s, the water quality of the Salton Sea began to be of concern. Selenium levels were 
rising in fish, 150,000 Eared Grebes died in 1992, and avian botulism killed large numbers of 
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American White and Brown pelicans in 1996 (Moreau et al., 2007). Efforts to restore the Salton 
Sea began in the late 1990s as agricultural runoff inflows began to decrease and, in 2000, the 
Salton Sea Authority and the Bureau of Reclamation (BoR) released a restoration plan (SSA and 
BoR, 2000).  

 Quantification Settlement Agreement 
In 2003, the Quantification Settlement Agreement (QSA) came into force. California’s surplus 
rights to the Colorado River declined when the State of Arizona began to take its full allotment of 
Colorado River water. California was forced to reduce its water diversions from 5.2 M to 4.4 M 
acre-feet per year (AF/yr). To meet water demands of growing populations, the Imperial Irrigation 
District (IID), the main water supplier to the agricultural land that drains to the Salton Sea, 
transferred 200,000 AF of water per year to the San Diego County Water Authority and 103,000 
AF of water per year to the Coachella Valley Water District and the Metropolitan Water District 
(IID, no date). The recipient water districts paid IID to line the All-American Canal and improve 
agricultural irrigation efficiencies, thereby increasing the amount of water transferred to the San 
Diego County Water Authority and the San Luis Rey Indian Tribes by 67,000 AF/yr (IID, no date). 
The QSA also required IID to mitigate the transfer of water by maintaining inflows to the Salton 
Sea until 2017 (Cohen, 2013). The mitigation inflow varied year to year, ranging from 15,000 to 
over 153,000 AF for a total of 730,182 AF over 14 years (IID, 2019). The three water districts 
involved were required to pay $30 M to the Salton Sea Restoration Fund (SB-654, 2003). In 
exchange for these concessions, the State of California agreed to assume responsibility for the 
Salton Sea for costs that exceed $133 M, which IID, the Coachella Valley Water District, and the 
San Diego County Water Authority are liable for (SB-654, 2003).  

By 2018, as a result of the QSA and reduced inflow from Mexico, inflow to the Salton Sea 
decreased by a third (Holdren, 2014), the Salton Sea water elevation declined to –235.7 ft, and 
the salinity increased to 62,927 ppm (TetraTech, 2000). The resultant exposed lakebed, known as 
playa, and high salinity levels led to numerous problems for local communities and wildlife, 
including poor air quality and large fish die-offs.  

 Population 
The 2020 U.S. Census Bureau reported a population of about 367,000 residents living in the Salton 
Sea region in the Imperial and Coachella valleys, most of whom are Hispanic or Latino with a 
median household annual income ranging from $35,000 to $48,000 depending on location (U.S. 
Census Bureau, 2019; U.S. Census Bureau, 2020; Fogel and Schwabe, 2021). Due to the rising 
salinity and environmental degradation, recreational and tourism revenue has decreased 
significantly. The decreasing water elevation exposes playa to strong desert winds causing fine 
particulate matter to become airborne. Many factors through the years have contributed to a 
decrease in air quality around the Salton Sea, among them particulate matter mobilized from the 
desert by wind, farming, and emissions from vehicle traffic. Decreasing air quality has resulted in 
high asthma rates for residents (Maheshwari et al., 2021). The childhood asthma rate in Imperial 
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County is 20-22% higher than the California State average of 14% (Biddle et al., 2021; California 
Department of Public Health (CDPH), 2019).  

 Restoration Efforts 
A no-action scenario predicts salinity in the Salton Sea will increase to 295,902 ppm and the water 
elevation will decline to -259 ft by 2045 (CH2M, 2018; Ajami, 2021), further exacerbating the health 
problems experienced by local residents and habitat degradation for fish and wildlife. 

Between 2006 and 2013, a number of studies with restoration evaluations were released. The 
Salton Sea Ecosystem Restoration Program Programmatic Environmental Impact Report (EIR) 
was released in 2007 by the California Resources Agency. The EIR contained an analysis of 
alternative restoration options in response to the QSA and concluded that the best alternative 
was one that created or maintained a diversity of habitats defined by salinity, implementation of 
playa mitigation actions, and designation of recreational areas (CDWR and CDFG, 2007). 
Feasibility, funding, and other issues stopped the plan from being carried forward (Buchholz, 
2021). In 2013, the State of California released a Final Environmental Impact 
Report/Environmental Impact Statement recommending the creation of the Species 
Conservation Habitat Project to act as a near-term solution to habitat creation and as a guide for 
future restoration decisions (CADWR and CADFW, 2013).  

Small-scale restoration efforts began in 2006 with the Species Habitat Pond Complex designed 
to evaluate effectiveness and feasibility of constructing ponds with islands as a way to restore 
habitat (Holdren, 2014). In 2016, the Red Hill Bay Project began, planning to restore 500 ac of 
shallow aquatic habitat and suppress exposed playa dust in the Sonny Bono National Wildlife 
Refuge (CDWR, 2022). The IID Air Quality Mitigation Program planned to mitigate 5,300 ac of 
exposed playa via surface roughening or vegetation planting to improve air quality; and by 2019, 
1,535 ac were completed (IID, 2021). In 2017, the SSMP established the 10-Year Plan (2018-2028) 
with a goal of 30,000 ac of dust suppression and habitat creation, 755 ac of which were 
completed in 2020 (Sheikh and Stern, 2021). Numerous dust suppression and revegetation 
projects were launched and advanced in 2021, including the 4,100 ac Species Conservation 
Habitat program at the southern end of the Salton Sea (CNRA, 2022). 

In addition to the 10-Year Plan, the SSMP has convened a long-range planning committee to 
develop a plan to protect or improve wildlife habitat, air quality, and water quality, and to prevent 
or reduce environmental and health consequences anticipated from long-term recession of the 
Salton Sea. Development of the long-range plan will include evaluation of in-sea restoration 
options including those identified in the EIR as well as input from this Panel on the feasibility of 
water importation. 
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Section 3: RFI Responses 
The SSMP issued a RFI for Salton Sea Water Importation Projects on December 8, 2017. Eleven 
responses to the RFI were received. Following the establishment of the Panel, an updated RFI 
was issued on August 13, 2021 to allow respondents to provide updates to their responses and 
to solicit additional responses. The updated RFI, which includes the original RFI, is provided in 
Appendix B. In total, 18 responses were received, including updates to the original 11 responses 
and seven new responses. Responses are available on the SSMP website via: 
https://saltonsea.ca.gov/planning/. Each response was assigned a random number for ease of 
reference in this report. The 18 responses (R1-R18) are summarized in Table 3-1. 

Table 3-1: RFI Responses 

Response 
Number Response Title Prime Respondent 

R1 Response to Request for Information for Salton 
Sea Water Importation Projects AECOM 

R2 
Tres Lagunas Restoration: 
Salton Sea, Laguna Salada & Sea of Cortez 

AGESS, Inc. 

R3 RFI Response1 CIM Group, LLC 

R4 Salton Sea Water Importation Project Cordoba Corporation 

R5 Bi-National Canal for Salton Sea Restoration and 
Colorado River Augmentation 

GEI Consultants, Inc. 
and Michael Clinton 
Consulting, LLC 

R6 Harnessing Energy and Water in the Salton Sea Geothermal Worldwide, 
Inc. 

R7 
Wi. Ňy-Wey Maātap:  
The Living Stone Canal 

Quadrant, LLC 

R8 Sea to Sea Canal Project Sea to Sea Canal 
Company 

R9 Water Import Salt Extraction Revenue Sephton Water 
Technology, Inc. 

R10 Super Salton Trough Interconnection Project New Water Group, LLC 

R11 Salton Sea Water Restoration: Engineering 
Disclosure & Pilot Feasibility Proposal 

Transform Water & 
Power 

R12 
The Salton Sea: 
The Best Days are Ahead of Us 

E2Eden, LLC 
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Response 
Number Response Title Prime Respondent 

R13 The Sustainable Solution for Remediation and 
Restoration of the Salton Sea 

Global Premier 
Development, Inc. and 
Salton Power, Inc. 

R14 Salton Sea Management Plan: Recycled Water 
Importation 

Online Land Planning, 
LLC 

R15 

Transalton Project: Transoceanic proposal for 
massive fresh water imports to the Salton Sea 
and the lower Colorado River basin from South 
Mexico rivers 

Transoceanic, LLC - USA 

R16 Water Importation to the Salton Sea Water Train, Inc. 

R17 Save the Coachella Valley Basin Project Proposal Quantum Consultations 

R18 R.O.N.D.A.: Reclamation of Native Desert and 
Agriculture Jeff B. Geraci 

1. No title was provided 
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Section 4: Screening of Responses  
This section details the screening process and results. 

 Screening Criteria 
The criteria listed below relate to responses’ conformance to the RFI guidelines. Failure of a 
respondent’s project concept to pass the screening phase does not constitute a judgment on the 
ability of the respondent to perform the submitted project, or the merit of the technologies and 
participants, rather it reflects its lack of adherence to the RFI guidelines. 

Components of responses that do not pass the screening process may be revisited by the Panel 
at a later date. The Panel may choose to evaluate and/or recommend certain aspects of 
responses that do not pass screening for use in interim and/or long-term solutions. 

Table 4-1: Screening Criteria 

No. Screening Criterion 

1 The submission must have a water importation component. 

2 The submission must be complete, providing information for the five sections detailed 
in the RFI: 

1. Identification of Project Team 
2. Narrative description of project concept and how/when it will benefit the Salton 

Sea 
3. Planning and design process of the project 
4. Cost projection 
5. Plan for funding of the proposed project 

The Panel selected these criteria for the following reasons: 

1. The submission must have a water importation component. 

The charge of the Panel is to review project concepts for a water importation project, as stated in 
the RFI (emphasis added): 

“This Request for information (RFI) outlines the information requested by California Natural 
Resources Agency (CNRA) to evaluate proposals for a water import project to meet long-range 
goals of the SSMP. The intent of the RFI process is to gather information on the proposed water 
import projects.” 

Responses that do not have a water importation component are outside the Panel’s charge, and 
will not be considered in the Feasibility Study. 
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2. The submission must be complete, providing information for the five sections detailed in 
the RFI: 
1. Identification of Project Team 
2. Narrative description of project concept and how/when it will benefit the Salton Sea  
3. Planning and design process of the project 
4. Cost projection 
5. Plan for funding of the proposed project 

Incomplete responses do not have sufficient information to be individually evaluated or 
compared to other responses within Feasibility Analysis. However, if the Panel and Support Team 
can extrapolate from the materials submitted reasonable and consistent answers to all five 
sections, then the response is considered sufficient.  

 Screening Results 
Each of the 18 responses was evaluated utilizing the two screening criteria described above. Of 
the 18 responses, five were found to be non-compliant with the criteria: R1, R3, R11, R17, and R18. 
The following sections provide additional details on this determination. 

4.2.1 Response R1 
Response R1 was submitted in 2018 in response to the original RFI. R1 was found to be deficient 
in both screening criteria. 

Criterion 1 

This response does not include a project concept that includes water importation. The response 
instead proposes to “revisit the previous plans and assumptions with the focus on looking at all 
of the work done to date, and identify how innovations and new technologies and alternative 
sources that could shift the balance to make imported water to the Salton Sea financeable.” 

Criterion 2 

The response does not satisfy the following sections of the RFI: 

Narrative description of project concept and how/when it will benefit the lake: No project 
concept is presented. Instead, the respondent proposes to “revisit the previous plans and 
assumptions with the focus on looking at all of the work done to date, and identify how 
innovations and new technologies and alternative sources that could shift the balance to make 
imported water to the Salton Sea financeable.”  

Planning and design process of project: No project concept is presented. Instead, the respondent 
details a 12-month study of previously proposed alternatives and value engineering services. 

Cost Projection: The cost for a project concept is not presented. In this section, the respondent 
details cost management and cost estimation services that would be leveraged during the study 
identified above. 
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4.2.2 Response R3 
Response R3 was submitted in 2018 in response to the original RFI. R3 was found to be deficient 
in both screening criteria. 

Criterion 1 

This response does not include a project concept that includes water importation. No project 
concept is presented. The response identifies the project team, with all other sections of the 
response listed as “Proprietary Response” with no further information provided. 

Criterion 2 

The response identifies the project team, with all other sections of the response listed as 
“Proprietary Response” with no further information provided. 

4.2.3 Response R11 
Response R11 was submitted in 2018 in response to the original RFI. R11 was found to be 
deficient in both screening criteria. 

Criterion 1 

This response does not include a project concept that includes water importation. The response 
proposes feasibility and pilot studies of a technology to capture water vapor above the Salton 
Sea to reduce water loss from evaporation. 

Criterion 2 

The response does not satisfy the following sections of the RFI: 

Planning and design process of project: The response proposes feasibility and pilot studies of a 
technology to capture water vapor above the Salton Sea to reduce water loss from evaporation. 
The response does not address impacts of the proposed technology on the salinity of the Salton 
Sea. 

Plan for funding of proposed project: The response does not identify funding sources for 
planning, design, or construction of the project. 	

4.2.4 Response R17 
Response R17 was submitted in 2021 in response to the updated RFI. R17 was found to be 
deficient in Criterion 1. 

Criterion 1 

This response does not include a project concept that includes water importation. The response 
proposes shoreline and habitat restoration in the Salton Sea area. 
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4.2.5 Response R18 
Response R18 was submitted in 2021 in response to the updated RFI. R18 was found to be 
deficient in both screening criteria. 

Criterion 1 

The response proposes revegetation of exposed playa. The response indicates “importation of 
<100 AF/yr of Colorado River Water, and the temporary utilization of New River and Alamo River 
water … for the purpose of providing habitat for pupfish, and for providing “drinkers” for terrestrial 
wildlife.” The QSA confirmed Colorado River water allotments of 3.1 M AF/yr to the Imperial 
Irrigation District and 330,000 AF/yr to the Coachella Valley Water District. The annual discharge 
of the Alamo and New Rivers combine to average roughly 760,000 AF/yr, and range from 350,000 
– 3,400,000 AF/yr. The Panel does not consider the proposed <100 AF/yr included in this 
response for habitat restoration, plus temporary other inflows, as a water import project per the 
RFI.  It is a minor reallocation of existing inflows, which demonstrates an important point about 
the potential value of water reallocation measures, but does not meet this criterion.   

Criterion 2 

The response does not satisfy the following sections of the RFI: 

Identification of Project Team No project team is identified. 

Planning and design process of project While the water source is identified as the Colorado River, 
with New River and Alamo River water being temporarily utilized, no documentation is provided 
from the water rights holder that establishes the willingness of the water rights holder to allow 
use of their water right nor is there a detailed description of the process to establish water rights. 
No discussion of land use permission, Salton Sea salinity, project development schedule, or 
operation schedule is provided.  

Cost projection No cost information is provided. 

Plan for funding of proposed project No plan for funding is provided. 
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Section 5: Summary and Next Steps 
The SSMP solicited input on concepts for water import projects for potential inclusion in the long-
range plan for the Salton Sea in 2017, with an updated RFI issued by the Independent Review 
Panel in 2021. Eighteen responses were submitted and are actively under review by the Panel. 

The Panel committed to follow up on any submission that had insufficient information to the 
point of being a fatal flaw, and invite its Principal Investigator to fill in any information gaps. This 
was the case for R3. The Panel made repeated efforts to identify who made the submission at 
the two large companies listed as partners in R3 but was unsuccessful. The remaining four 
concepts listed as having insufficient information were intentionally not importation 
concepts.  They were a proposed review/recommendation based on past importation concepts 
(R1), a water vapor capture/return pilot program (R11), and restoration activities (R17, R18).  For 
these, the lack of information on a specific importation concept was intentional on the part of the 
submitters.  They were, therefore, not invited to fill information gaps.  

The Panel is conducting the review in two phases; Screening and Feasibility. The screening phase, 
documented in this Report, consisted of evaluating the responses for conformance to the 
requirements of the RFI. Of the 18 responses, five were deemed to not conform to the RFI and 
will not be considered in the feasibility analysis.  

Failure of a respondent’s project concept to pass the screening phase does not constitute a 
judgment on the ability of the respondent to perform the submitted project, or the merit of the 
technologies and participants. Additionally, components of responses that do not pass the 
screening process may be revisited by the Panel at a later date. If the Panel chooses, the Panel 
may evaluate and/or recommend components of responses that do not pass screening for use 
in interim and/or long-term solutions. 

The 13 responses that conformed to the requirements of the RFI will be considered in the 
feasibility analysis. The feasibility analysis will consist of a fatal flaw analysis followed by a 
detailed analysis of technical and economic feasibility of responses that satisfy the fatal flaw 
analysis criteria. 
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Appendix A: Independent Review Panel Biographic 
Summaries 

The Panel Chair was identified by Principal Investigator Prof. Brent Haddad of University of 
California, Santa Cruz. Subsequent panelists emerged from a search process led by Chair 
Rominder Suri in consultation with Prof. Haddad. All nominees, including the Chair, were 
submitted for review to the Salton Sea Management Program leadership. If there were no 
objections, the Panelists were seated. The Panel is independent in the sense that there is no 
communication between panelists and state employees and contractors working on the Salton 
Sea, and any communication between the Panelists and other interested parties are kept in 
recorded or written records. The Panel’s research, analysis, deliberations, findings, and reports 
are produced independently with the assistance of the Support Team. 

Panel Chair 

Dr. Rominder Suri is Professor and Chair of the Department of Civil and Environmental 
Engineering at Temple University, and founding director of Water and Environmental Technology 
(WET) Center at Temple University. Dr Suri has led research efforts around water, technology and 
engineering and is a recognized expert in water quality and purification. Specifically, Dr. Suri has 
studied extensively traditional and novel water treatment processes and pollutants, and has 
published numerous research papers. Dr. Suri also has extensive experience working with a wide 
range of stakeholders and facilitating collaborative processes from his academic tenure as well 
as his work with the WET Center. 

Panel Members 

Robert Raucher, Ph.D., has had a distinguished career as a consultant on environmental and 
water economics, focusing on benefit-cost analysis. His focus has been on systematic 
approaches for including the full range of Triple Bottom Line (TBL) benefits and costs of water 
sector projects, to better reflect ecosystem, public health, recreational, climate risk, and other 
impacts beyond the direct financial costs and benefits. 

Professor Julie Lockwood is an internationally recognized expert in ecology and Chair of the 
Department of Ecology, Evolution, and Natural Resources at Rutgers University. She is an elected 
Fellow of the Ecological Society of America (ESA), which is a recognition of the many ways in 
which its members contribute to ecological research and discovery, communication, education 
and pedagogy, and management and policy. Professor Lockwood has contributed to the United 
Nations Program on Biodiversity and Ecosystem Services, and several national programs in 
biodiversity conservation. 
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Dr. Adina Paytan is a Research Scientist at the Institute of Marine Sciences at University of 
California, Santa Cruz. She obtained her B.S. double major in Biology and Geology from the 
Hebrew University in Jerusalem and a M.S. degree in science education at the Weizmann Institute 
of Science in Rehovot. In 1996 Dr. Paytan got her Ph.D. in oceanography from the Scrips Institute 
of Oceanography in San Diego and her research lays in the fields of biogeochemistry, chemical 
oceanography, and paleoceanography. An overarching goal of her research is to link changes 
observed in the earth and ocean systems to global changes in climate and tectonics with an 
emphasis on human impacts.  

Professor Robert Glennon is the Regents Professor Emeritus and Morris K. Udall Professor of 
Law and Public Policy Emeritus at the University of Arizona’s James E. Rogers College of Law. 
He received a J.D. from Boston College Law School and an M.A. and Ph.D. in American History 
from Brandeis University. Professor Robert Glennon is one of the nation’s preeminent experts on 
water policy and law. The recipient of two National Science Foundation grants, Glennon serves 
as an advisor to governments, corporations, think tanks, law firms, and NGOs looking to solve 
serious challenges around water sustainability and planning. Glennon is the author of 
Unquenchable: America’s Water Crisis and What To Do About It, and Water Follies: Groundwater 
Pumping and the Fate of America’s Fresh Waters. In 2014, Glennon and two co-authors wrote a 
report for the Hamilton Project at the Brookings Institution. Shopping for Water: How the Market 
Can Mitigate Water Shortages in the American West explores solutions to broken federal and 
state laws that are contributing to worsening water shortages in California and other Western 
states. Glennon’s writings have appeared in the New York Times, Los Angeles Times, Washington 
Post, and Wall Street Journal. 

Sharon D. Kenny, PMP is a founder of KLVN International LLC consulting firm. She holds a 
bachelor’s degree in Geology from the University of Puerto Rico at Mayagüez; and master’s 
degrees in Geochemistry and Civil Engineering from the University of Florida, and the University 
of Colorado at Boulder, respectively. Sharon is an expert in hazardous waste remediation and on 
the impacts of large-scale industrial activities on land and water. She has extensive experience 
in the areas of risk assessment, cost-benefit analysis, and project management. For the last 
several years Sharon has led teams in the applications of geospatial modelling and analysis, as 
an expert and invited instructor. Although currently employed with USEPA to provide quality 
management reviews and conduct quantitative analysis of data related to environmental releases 
in the mid-Atlantic region, she is undertaking this work in her capacity as a principal with KLVN 
International. 

Mr. Philip Burgi, P.E. is an internationally recognized expert in the field of hydraulics and water 
resources engineering with over 50 years of experience. He is a Distinguished Member of the 
American Society of Civil Engineers recognizing his eminence in the field of hydraulic engineering. 
His contributions to understanding the performance of hydraulic structures and equipment, such 
as dams, spillways, outlet works, fish ladders, gates, and valves have added to the body of 
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scientific knowledge for hydraulic engineering. His engineering practice ranges from civil 
engineering service in the Peace Corps (Chile) in the late 60’s to researcher and manager for the 
Bureau of Reclamation’s Hydraulic Laboratory for 30 years, construction engineer for small-
medium sized irrigation projects in Peru (Inter-American Development Bank) and, more recently 
has served as Peer Review Board member for the Panama Canal Authority’s Gatun Lake Spillway 
design. He has also served as consultant to US Army Corps of Engineers review of damage to 
Seven Oaks Dam River Outlet Works, and consultant to Bureau of Reclamation on Risk 
Assessments for Ochoco Dam – Seismic Issue Evaluation. 
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Appendix B: 2021 Request for Information issue by the 
Independent Review Panel 

 

Updated Request for Information  
  
Date:   August 13, 2021  
To: All Interested Parties, and Participants in the 12/08/17 Request for Information for Salton Sea 
 Water Importation Projects  
From: Chair, Independent Review Panel Evaluating Water Import Options for Long-Term Restoration of 

the  Salton Sea  
Re: Independent Review Panel’s Follow-up to the 2017 Request for Information  
____________________________________________________________________________________  
On December 8, 2017, the California Natural Resources Agency issued a Request for Information (RFI) to 
assist the Salton Sea Management Program (SSMP) in identifying approaches to water importation to 
meet the long-range goals of the SSMP.  An Independent Review Panel (Panel) has been tasked to review 
the eleven submissions to the RFI and solicit additional ideas for water importation.  The chair of the 
Independent Review Panel, Dr. Rominder Suri, is issuing an updated RFI with the following purposes:  

1. To invite parties that did not participate in the 2017 RFI to make a submission now,   
2. To invite the eleven original participants to update their submissions if they so wish, and  
3. To invite both new and original submitters to make a presentation to the Panel on their 

submission.  
  
1.  New Submissions  
The original RFI is attached to this follow-up for Information.  The Panel asks that all new submissions 
follow the original Request format with the following exceptions:  
Section 4 of the original RFI, Cost projection:  In order to facilitate the Panel’s comparison of proposals, 
the Panel requests that new submissions complete the attached spreadsheet to present an Engineer’s 
Opinion of Probable Costs at a concept-level.  
Providing maps in GIS-compatible formats (e.g., .kml), would also be welcome.    
Deadline: Responses to this RFI should be sent to Azucena Beltran at azrbeltr@ucsc.edu by October 12, 
2021.  If you intend to submit materials, please email Ms. Beltran by September 10.  
  
  
  
2.  Updates to Original Submissions  
It is not mandatory for original submissions to be updated.  However, in order to facilitate the Panel’s 
comparison of proposals, the Panel requests the original eleven participants to complete the attached 
spreadsheet to present an updated Engineer’s Opinion of Probable Costs at a concept-level.  If the original 
submission had more than one alternative, please provide a separate spreadsheet for each alternative.  
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The Panel will also accept an addendum with any new or updated material for the eleven original 
submissions. Providing additional information, including maps in GIS-compatible formats (e.g., .kml), 
would be welcome.  The addendum does not have to follow the original RFI format.  
Deadline: Responses to this RFI should be sent to Azucena Beltran at azrbeltr@ucsc.edu by October 12, 
2021.  If you intend to submit updated materials, please email Ms. Beltran by September 10.  
  
3.  Invitation to Present to Independent Review Panel   
Each new submission and original submission participant is invited to present to the Independent Review 
Panel.  A 30-minute virtual time slot will be identified with presentations occurring during October 20-22, 
2021.  The participants can use this time as they wish to present and clarify their submissions.  Up to 15 
minutes for Q&A will follow each presentation.  
  
Questions:   Questions or requests for clarification on the content of this follow-up should be directed to 
Azucena Beltran at azrbeltr@ucsc.edu.The question period closes on September 10; questions received 
will be posted with answers on the Independent Review Panel’s web page located 
at:  https://saltonsea.ca.gov/planning/water-importation-independent-review-panel/.  
 
 

 


